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Ashley Elementary School
e Ceilings complete
e Flooring complete

Corridor in Addition Classroom
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Naldrett Elementary School
e Casework installed
e Ceilings in progress

e Sitework in progress

Classroom Exterior of Addition
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Great Oaks Elementary School
e Sitework complete
e Ceilings complete

e Flooring complete

New Addition Classroom
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Sugarbush Elementary School
e Lockers installed
e Ceilings in progress

e (Casework installed

Corridor in Addition Exterior of Addition
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